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Background 

• Unincorporated community In 
Tulare County 

• Approximately 1800 homes 

 

• Homes served by private wells   

 Wells are shallow and varying 
from 20-100 feet 

 Many have gone dry 
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Background (cont.)  

• Assistance from the State and local agencies 

Bottled Water 

Household Tank Program 

• Expensive and not sustainable 

• Long term solution 

City of Porterville serves as the water purveyor 

Phase 1:  Connect homes with household tank 

Phase 2:  Connect the remaining eligible homes 
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Funding  

 

 
• Cleanup and Abatement Account: 
  $500,000 to Tulare County to equip the Well 
 $3.4 million to Tulare County for bottled water  

 

• Prop 1 funds 
 $5 Million to Department of Water Resources 

(DWR) for Planning 
 

• Prop 1 and DWSRF (subject to Board’s approval) 
 Up to $35 Million to DWR for Phase 2 

construction  
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Phase 1 Construction  

 

 

• Implemented and funded by the DWR 
 

• Connect homes that were in household 
tank program 
 

• Completed 3-31-2017 
 

• ~ 330 homes were connected to the City’s 
water system 
 

• ~ $15 million 
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Phase 2 Construction  

 

 • Project estimates:  $33.3 million 
 

• Remaining ~ 770 eligible homes 
 

• Remaining infrastructures: 
 Up to 3 wells (sustainable yield 835 gpm) 
 4.5 miles of transmissions and distributions 
 Booster pump station 
 Storage tank 
 Fire hydrants 
 Wells abandonment 
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Outreach 

• Office of Public Participation 

 

 Extensive outreach March to October 2016 

 Attended monthly community meetings  

 June 23, 2016 - First Public Meeting 

 October 5, 2016 – Second Public Meeting 

 February 22, 2017 – Final Public Meeting 
 

 

8 



Success Stories  

• Established relationships   

 

• Assisted in sign ups  

 

• All homes on tanks 
connected  as of today  

 (330 homes)  
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Lessons Learned 

 

• Build Trust 

 

• Effective Meetings 

 

• Earlier Partnership 
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Home Connections Status 

 

 

 

 

 

 

 

 

 

 

 

 
As of March 24, 2017 

 
11 

Total Properties 

Phase  Total Interested Committed Connected 

Phase 1 332 307 305 330 

Phase 2 765 479 405   

Total 1100 786 710 330 



Projected Schedule  

 

Phase 1 completed 
March 31, 2017 

Phase 2 begins 

Summer 2017  

All home connections 
complete 

December 31, 2017 

Phase 2 completes  

Summer 2018 
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Staff Recommendation 

 

• Authorize the Deputy Director of the Division of 
Financial Assistance to: 

 

 Execute a financing agreement providing funding 
to the DWR in the amount not to exceed $35 
million to implement the Project 
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Questions? 
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